COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/10/2004

ESTIMATE SUMMARY 14:35:26
CONTID: C14759R ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14759R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 40 WORK DAYS
NORTH AVENUE WIDENING PERCENT TIME: 97.50 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA M555-023
NORTH AVENUE WIDENING
NAME OF ROAD: 70B
PROJECT COUNTIES: MESA
CONTRACTOR:
M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING 10/15/2004 DATE TIME STARTED 06/07/2004
2323 RIVER ROAD DATE LET 04/15/2004 DATE WORK BEGAN 06/07/2004
DATE AWARDED 05/07/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED
GRAND JUNCTION CO 81515 970/243-3221 DATE NOTICE TO PROCEED 06/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 422,810.79 PARTICIPATING $ 396,947.27 $ 12,047.08
AWARD PROJECT AMT: $ 383,745.49 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.88% TOTAL EARNINGS 396,947.27 12,047.08
FUNDS AVAILABLE: $ 25,863.52 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 396,947.27 12,047.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,111.52 -124.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 393,835.75 11,922.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 393,835.75 11,922.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,922.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004
PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 REMOVAL OF TREE 1.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0010 202-00033 REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
120.00000 1.000 120.00
0015 202-00090 *REMOVAL OF DELINEATOR 6.000 6.000
EACH 0.000 0.00
33.00000 6.000 198.00
0020 202-00220 REMOVAL OF ASPHALT MAT 250.000 250.000
sy 0.000 0.00
12.00000 250.000 3,000.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 1030 2,660.000 2,660.000
SF 0.000 0.00
2.10000 2,660.000 5,586.00
0030 202-00810 *REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
88.00000 2.000 176.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,808.000 6,808.000
cY 0.000 0.00
16.00000 6,808.000 108,928.00
0040 203-01100 PROOF ROLLING DELETED BY 105 DATED 8-12-2004 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0045 203-01500 BLADING 8.000 8.000
HOUR 0.000 0.00
85.00000 8.000 680.00
0050 203-01551 DOZING (HEAVY) 1.000 1.000
HOUR 0.000 0.00
90.00000 1.000 90.00
0055 208-00005 EROSION LOG 1,750.000 1,750.000
LF 0.000 0.00

6.00000 1,750.000 10,500.00
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004
PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00100 SEDIMENT REMOVAL AND DISPOSAL DELETED BY 105 DATED 0.000 0.000
8-12-2004
LS 0.000 0.00
834.30000 0.000 0.00
0065 210-00810 *RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
220.00000 1.000 220.00
0070 210-01200 RESET END ANCHORAGE DELETED BY 105 DATED 8-12-2004 0.000 0.000
EACH 0.000 0.00
3,605.00000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 1.400 0.000
ACRE 1.400 1,400.00
1,000.00000 1.400 1,400.00
0080 213-00000 *MULCHING 1.400 0.000
ACRE 1.400 2,030.00
1,450.00000 1.400 2,030.00
0085 304-01000 AGGREGATE BASE COURSE (CLASS 1) 4,725.970 4,725.970
TON 0.000 0.00
13.00000 4,725.970 61,437.61
0090 304-06000 AGGREGATE BASE COURSE (CLASS 6) 602.910 602.910
TON 0.000 0.00
16.00000 602.910 9,646.56
0095 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.400 9.400
TON 0.000 0.00
128.00000 9.400 1,203.20
0100 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 1,138.450 1,138.450
TON 0.000 0.00
54.90000 1,138.450 62,500.91
0105 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 60.000 60.000
TON 0.000 0.00
329.00000 60.000 19,740.00
0110 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 200.000 200.000
GAL 0.000 0.00

3.10000 200.000 620.00
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004
PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-10180 18 INCH CORRUGATED STEEL PIPE 104.000 104.000
LF 0.000 0.00
43.00000 104.000 4,472.00
0120 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 43.000 43.000
EACH 0.000 0.00
30.00000 43.000 1,290.00
0125 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 33.000 33.000
EACH 0.000 0.00
33.00000 33.000 1,089.00
0130 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) DELETED BY 105 DATED 0.000 0.000
8-12-2004
EACH 0.000 0.00
35.00000 0.000 0.00
0135 614-00011 *SIGN PANEL (CLASS I) 24.750 24.750
SF 0.000 0.00
22.00000 24.750 544.50
0140 614-00012 *SIGN PANEL (CLASS II) 72.000 72.000
SF 0.000 0.00
27.00000 72.000 1,944.00
0145 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 68.500 68.500
LF 0.000 0.00
36.00000 68.500 2,466.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0155 626-00000 *MOBILIZATION 1.000 0.716
LS 0.000 0.00
47,000.00000 0.716 33,652.00
0160 627-00005 *EPOXY PAVEMENT MARKING 46.880 46.880
GAL 0.000 0.00
155.00000 46.880 7,266.40
0165 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 221.000 221.000
LINE)
SF 0.000 0.00

41.20000 221.000 9,105.20
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004
PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00000 *FLAGGING 371.000 370.500
HOUR -1.500 -34.50
23.00000 369.000 8,487.00
0175 630-00007 *TRAFFIC CONTROL INSPECTION 28.000 28.000
DAY 0.000 0.00
60.00000 28.000 1,680.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 34.000 33.000
DAY 1.000 360.00
360.00000 34.000 12,240.00
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 8.100
EACH 0.000 0.00
55.00000 8.100 445.50
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 43.200
EACH 0.000 0.00
66.00000 43.200 2,851.20
0195 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
800.00000 2.700 2,160.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 91.000 81.900
EACH 0.000 0.00
36.00000 81.900 2,948.40
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 7.000 6.300
EACH 0.000 0.00
41.00000 6.300 258.30
0210 630-80380 *TRAFFIC CONE 98.000 88.200
EACH 0.000 0.00
16.00000 88.200 1,411.20
0215 700-70010 F/A MINOR CONTRACT REVISIONS 11,350.120 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004
PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,109.510 1,109.510
FA 0.000 0.00
1.00000 1,109.510 1,109.51
0230 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 603-01365 36 IN RCP (CIP) 36" CULVERT PIPE EXTENSION CO 2 64.000 64.000
LF 0.000 0.00
47.80000 64.000 3,059.20
0245 900-00006 ADDED ITEM (DOLLAR)/ REVISION OF SECTIONS 105, 202, -4,000.000 -4,000.000
401 - ROADWAY SMOOTHNESS CO 4
DOL 0.000 0.00
1.00000 -4,000.000 -4,000.00
0250 212-00050 SOD REPLACE SOD DAMAGED BY INTERUPTION OF IRRIGATION 12,563.000 0.000
WATER
SF 12,563.000 8,291.58
0.66000 12,563.000 8,291.58
CAT 0200 CURRENT AMT $ 422,810.79 $ 12,047.08 $ 396,947.27

PROJECT TOTAL CURRENT AMT $ 422,810.79 $  12,047.08 $ 396,947.27



